



M&V Cx Working Group Report

DC - M&V Summit

Steve Dunnivant - Chair

April 2004

Objectives of Working Group

- **Mainstream Use of Commissioning into DOE SuperESPC Projects**
- **Modify IDIQ Contract to address Commissioning Requirements**
- **Expected Completion - 4th Quarter 2004**

Final Deliverable

- **Commissioning content recommendations to be incorporated into revision of IDIQ contracts.**

Current Status

- **Commissioning DO Guidance currently in use on selected projects to identify potential project impacts and improvements**

Accomplishments to Date

- **Adopted Cx Provisions for DO-RFP**
- **Cx Provisions in use for selected projects**
- **Project Management Plan (PMP)**
- **PMP Updated for Agency Witness**
- **Cx Workshop for PF's/ESCO's**
- **Project Mgt. Plan Updated**

Planned Actions

- **Issue Draft ESPC Cx Guidelines – 3rd Qtr FY04**
- **Standardize Cx Report Requirements 3rd Qtr FY04**
- **Training of PF's/ESCO's – 4th Qtr FY04**
- **Provide IDIQ contract input – 4th Qtr FY04**
- **Revise Draft Cx Guidelines for general agency use (generic) – 4th Qtr FY04**

Cx Workgroup Breakout

- **Review Cx Guidance Document**
- **Review of changes to ECM Commissioning Additions**
- **Strategize - Guidance to customers**
- **Review of Status Report Actions**
 - **Cx Report Requirements**
 - **Training**
 - **IDIQ Contract input**
 - **Generic Cx Guide for agency contracts**

CX Working Group

- **Participation!!!**

- ESCO's
- Agency's
- Lab's

- **Thanks for the Support!!!**