FEMP M&V TEAM

Working Group Status Report

Name of Working Group:
Commissioning Committee




Date Formed:
October 24, 2001

Date of Status Report:
April 30, 2003




Objectives of working group:
· Mainstream Use of Commissioning into the DOE SuperESPC Projects

· Modify IDIQ Contract to address Commissioning Requirements

Expected Date(s) of Completion:
4th Quarter 2003




Final Deliverable(s):
Commissioning content recommendations to be incorporated into revision of IDIQ contracts.




Current Status:
Commissioning DO Guidance currently in use on selected projects to identify potential project impacts and improvement.


· Adopted Commissioning Provisions for DO-RFP use.

- Using Commissioning Provisions in selected projects.

Accomplishments to Date:
· Updated PMP – Cx (Fall ’02)

· Issued Cx – DO-RFP Updates (Fall ’02)

· Updated PMP - Agency Witness (Spr ’03)

· Training PF’s/ESCO’s – (Spr ’03)

Planned Actions:
· Update Project Management Guidance Document for Commissioning - 1st Quarter 2003.

· Standardize definitions – 3st Quarter 2003.

· Standardize Report requirements – 3nd Quarter 2003. 

· Training of PF’s/ESCO’s – 2nd Quarter 2003.

· Provide IDIQ contract input – 4th Qtr 2003.




Committee Chairperson:
Steve Dunnivant, NREL/EMP2




List of Participants:
Sylvia Berry-Lewis – Honeywell
Bruce Caldwell – Naval Facility Engineering Center
Jim Cencer/Gary Snead – Trigen
Doug Dahle, Phil Voss – NREL

Satish Kumar, Dale Sartor – LBL

Terry Sharp – ORNL

Michael Cross – Air Force

Jerry Culbert – Select

Russel Dominy – Navy

Dan Flaig – Energy Masters

Robert McMillin - Siemens

John Everts – NORESCO

Marc Jeanson – JCI

Will Lintner – DOE/HQ

Lia Webster, Mark Stetz – Nexant

Wilson Reynolds – NREL/EME

Dave Underwood - Army

Chad Dorgan/Roger Johnson – Farnsworth

John Johnson – ConEd Solutions

Balaji Santhanakrishnan – Texas A&M

Margaret Selig – Herlihy Corp

